

Tasks
May 5
May 12
May 19
May 26
June 1
June 8
June 15
June 22
June 29
July7
July 14
July 21
July 28
August 4
August 11
August 18
August 25
September 1
September 8
Idea and Brainstorming
Extension 1
Design + Code
Extension 2
Design + code
Extension 3
Design + Code
Extension 4
Design + Code
Graphic User Interface + testing
Progress
Midterm Submission and Report
Progress
Extension 5
Design + Code
Extension 6
Design +code
Extension 7
Design + code
Extension 8
Design + Code
Documentation
Testing and Progress check
Final Submission
KEY
TimeLine
Progress and Design